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Richard J Schassburger
Acting Director
Environmental Restoration Division

DOE, RFO
Attn S R Grace
SITEWIDE TREATABILITY STUDY PROGRAM GMA 008-94

The Corrective Measures Studies/Feasibility Studies (CMS/FS) program has progressed o
where we must prioritize treatability studies in order 1o support specific Operable Units
Attached 1s a priontization plan for CMS/FS actvities for Surface and Groundwater and for
Soils

EG&G Rocky Flats Inc requests that the Department of Energy/Rocky Flats Office review
this plan by mid February 1994 and meet with EG&G to discuss the approach taken Once
concurrence 1s reached on this proposal EG&G suggests it be presented to the
Environmental Protection Agency and the Colorado Department of Health

Please contact Olga Erlich of Environmental Engineering & Technology on X6957 to discuss
this proposal
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PRIORITIZATION PLAN FOR TREATABILITY STUDIES

CMS/FS activities for OUs 1 2 3 5 and 6 and the IM/IRA report for OU 7 will be completed by
the end of FY96 EE&T is working with Technology Development and CMS/FS subcontractors to
identify treatability data needs to support these OUs and meet the timeframe required to supply
data to support the CMS/FS EG&G is also assessing how to conduct the maximum number of
treatability studies in Building 881 so that RFP personnel and equipment can be used to the
maximum extent possible Since many of the treatability studies also deal with radionuclides the
regulatory hmit for radionuclide storage in Building 881 is being assessed

EG&G s initial prioritization is based on data needs identified to support treatment of Pu in soils
in OUs 1 and 2 This data is needed for input to the initial screening of ailternatives for treatment
of surficial soils in OU 1 and 2 scheduled to be completed in September 1994 Our second
prioritization will be based on a review of existing data and draft COC Technical Memorandums for
OUs 3 5 6 and 7 These technical memorandums are scheduled to be completed in approximately
four months

The nmtial priontization proposal is being reviewed by EG&G personnel to confirm there will be
sufficient laboratory space and rad capacity in Building 881 The prioritization 1s detailed below
Offsite laboratory facilities with licenses to treat and store radionuclides are being investigated
concurrently

GROUNDWATER

The RFEDs database search for sitewide groundwater data has been completed Data are available
which permit the evaluation of wells which would be most appropriate for collection of
groundwater for treatability studies for the removal of rads and metals The data evaluation will
be submitted to DOE/RFO in February 1994

The following treatabiity studies will be completed in FY94

Adsorption and lon Exchange (combined studies)
TRU/Clear
Solar Detoxification

The adsorption and ion exchange work plans have been approved by EPA and COH The TRU/Clear
work plan was submitted to DOE/RFO in Apnl 1993 EPA and COH approval of the TRU/Clear
work plan is requested in February 1994 so that the adsorption ion exchange and TRU/Clear
bench scale treatability studies can proceed concurrently The solar detoxification workplan is
scheduled to be completed and submitted to DOE in May 1994

EG&G recommends that the oxidation/reduction treatability study be postponed to FY9S because
this technology only addresses metal removal and the immediate need is to address rad removal in

groundwater

DOE has a contract with the USGS to perform an ultra/microfiltration study A draft report has
been completed EG&G requests that a meeting be set up with USGS in early February to discuss
completion of the final report
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SOILS

Information on treatment/volume reduction of Pu in soils has been identified as a major data need
for FYs4 EG&G and its CMS/FS subcontractor have initiated regular meetings to develop
potential process flow sheets for removal of Pu from soils The following list of technologies for
OUs 1 and 2 was reviewed by EG&G personnel

Physical Separation (TRU Clean)
Gravity/flotation/chemical enhancement (NRT)
High Gradient Magnetic Separation (HGMS)
Plasma Melter

Chemically Enhanced Steam Stripping

Solvent Extraction (BEST)

Air Sparged Hydrocyclone (APT)

Briological Leaching (MBX)

Technology evaluations of the first four studies are underway and will be completed in FY94
EG&G also proposes to develop workplans and of Pu in soils conduct treatability studies for
chemically enhanced steam stripping and solvent extraction in FY94 APT is performing pilot
scale studies on Pu contaminated soils at the Nevada Test site in FY94 The NTS data would be used
to support the CMS/FS at RFP Technology Development is researching the applicability of the
MBX process before it can be prioritized

There are two additional treatability studies that were previously recommended by EPA and CDH
bioremediation and stabilization EG&G has completed the workplan for bioremediation and will
submit it to DOE in February 1994 Bench scale testing is scheduled for FY94 Work on
stabilization techniques Is recommended to be postponed until specific OU data needs are identified
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